
 

 

 
 

WEEKLY CONSTRUCTION UPDATE 
 

Project Title:       Whitman 20-Inch Force Main Replacement      

CWSRF – 6885 

Report #:  EP – 5-5-2023 

Project Location:   Brockton, MA, and 

Whitman, MA 

From: 5/1/2023 Week:       49 

Client:  Whitman, MA To: 5/5/2023 Engineer Project #: 279-1901 

On-Site Engineer: Bob Fitzgerald, Environmental Partners Contact: (508) 776-7556 

Contractor: C. Naughton Corp.  

CONSTRUCTION ACTIVITIES COMPLETED THIS WEEK: 

1. On Monday (5/1/23), C. Naughton worked on the installation of a 4” plug valve at 920 Auburn Street 

(Auburnville Way), near Station 36+50. The crew exposed the main, dewatered the trench, set a 

trench box, and installed approximately 25 feet of 4” PVC pipe with DI bends to make the connection. 

Additionally, the crew worked on a water service installation at 1245 Auburn Street, near Station 

64+00. The crew exposed the DI water main,  dewatered the trench, and installed approximately 16 

feet of 6” DI pipe with bends to tie into the 6” DI at the property line. Both trenches were backfilled 

and temporarily paved upon completion of work.  

2. On Tuesday (5/2/23), C. Naughton worked on exposing the existing DI force main at Auburn Street 

Pump Station to determine its condition. The pipe looks to be in good condition. Additionally, the 

crew started filling the new 20” PVC force main from the hydrant at the Auburn Street Pump Station 

in preparation for pressure testing.   

3. On Wednesday (5/3/23), C. Naughton replaced the pipe and gate valve at the end of pipe on Auburn 

Street and installed two precast concrete blocks for thrust blocks. This work was related to filling the 

pipe. The crew also worked on repairing low asphalt spots on Auburn Street.  

4. On Thursday (5/4/23), C. Naughton worked on pressure testing the new 20” PVC force main at Auburn 

Street. The crew completed reassembling the hydrant connection at the Auburn Street Pump Station 

to the new 20” PVC force main on Auburn Street. The pressure at the start of the test was 80 psi, and 

remained at  80 psi at the completion of the test. There was no loss in pressure. Therefore, the 

pressure test passed.  

5. All sites were cleaned up at the end of each day.  

6. No activities will occur on Friday, May 5, 2023.  

WEEK LOOK-AHEAD SCHEDULE: 

1. C. Naughton plans on being on-site next week (week of 5/8/2023) to continue working on the 

following activities: 

a. Auburn Street Pump Station tie-in connection. 

2. Daily traffic updates to the Town’s project website will be posted to alert residents of any planned 

roadway closures and detours. 



 

 

 
 
 

PROJECT PHOTOS 

              

 

 
 

                 

 

Prepared By: Javier Avila, Engineer, Environmental Partners Group, LLC 

Reviewed By: Ziad F. Kary, Regional Manager| Senior Principal, Environmental Partners Group, LLC 

 

Photo 1: Installation of 4” Plug Valve 

near Auburnville Way 
Photo 2: 6” DI Water Service 

Connection at 1245 Auburn Street 

Photo 3: Existing DI Force Main 

Near Auburn Street Pump Station 
Photo 4: Replacement of New Force 

Main End Pipe and Gate Valve 


